

Date: April 28, 2026

Time: 8:00 AM - 9:30 AM

Location: Study Room 2320

Objective: Finalizing Implementation and Moving on to Test Cases

Team Members Present: Chase, Courtney, Eian, Isaiah, Jason, Taryn

Meeting Log Written By: Courtney

Task Completion:

- Coding module comments
 - Pushed to GitHub

Brainstorm Session:

- Discussed how to plan out final deliverables to be completed on time
- How to split up test cases/documentation
- What our timeline until the final due date looks like
- Compare our work to the rubrics of deliverables

Roles:

- **Project Lead:** Chase
- **Project Assistant:** Taryn
- **Administrator:** Isaiah
- **Administrator Assistant:** Courtney
- **Technical Lead:** Jason
- **Data Administrator:** Eian

Tasks Performed:

- **Chase:** Continued work on Qt calculator/integration to current code blocks
- **Courtney:** Filled in meeting log, went over class schedules/rubrics of remaining deliverables
- **Eian:** Aided in Qt user interface, worked on User Manual
- **Isaiah:** Merged all branches, helped divvy up next week's tasks
- **Jason:** Pushed tokenizer comments, began tokenizer test cases
- **Taryn:** Pushed parser comments, merged branches in GitHub

General Notes:

- Merged all branches on GitHub for organization
- Kept same modules form comments for test cases

Follow-Up Actions:

- **Chase:** Finalizing front end UI
- **Courtney:** History manager test cases, fixing any bugs
- **Eian:** Evaluator test cases, fixing any bugs, finish User Manual
- **Isaiah:** Error handling test cases, fixing any bugs
- **Jason:** Tokenizer test cases, fixing any bugs
- **Taryn:** Parser test cases, fixing any bugs